Print Date: 12/16/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO062

Contractor: A & A Safety, Inc.
Contractor's 1126 Ferris Road
Address: Amelia, OH 45102

Contract Location: The relensing of snowplowable pavement markers

Estimate Number: 0003 Estimate Type: Progress

Estimate Approved:Yes

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Counties: CAMPBELL, CARTER, GREENE, HAMBLEN, HANCOCK, HAWKINS, JEFFERSON,

JOHNSON, KNOX, SULLIVAN, UNICOI, WASHINGTON

Project(s): 98019-4144-04

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$187,896.20
$0.00
$187,896.20
$0.00
$0.00
$187,896.20

Previous to Date

$175,541.00
$0.00
$175,541.00
$0.00
$0.00
$175,541.00

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$12,355.20
$0.00
$12,355.20
$0.00
$0.00
12,355.20

Current Contract:
Original Contract:

Pay Period: 11/21/2016 to 12/06/2016

Time
234.0 Days
240.0 Days
240.0 Days

102.56 9%

91.49 %
11.07 %

Dates
02/12/2016

03/02/2016
03/21/2016
04/11/2016
09/19/2016
11/30/2016

Amounts

$205,082.35
$205,082.35
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

98019-4144-04 100.00 NA 12,355.20 The relensing of snowplowable pavement markers on various In
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98019-4144-04 0700 9000 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4144-04 0700 9001 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4144-04 0700 9002 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4144-04 0700 0010 705-07.11 EACH TRUCK MOUNTED ENERGY Bid: 1.000 Unit Price: $4,000.00
ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,000.00
98019-4144-04 0700 0020 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $26,786.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $26,786.00
98019-4144-04 0700 0030 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 128.000 Unit Price: $6.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4144-04 0700 0040 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $900.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,800.00
98019-4144-04 0700 0050 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 1,360.000 Unit Price: $15.60
Color) This Est: 792.000 This Est: $12,355.20
Total: 792.000 Total: $12,355.20
98019-4144-04 0700 0060 716-01.40 EACH REMOVE AND REPLACE LENS Bid: 35,501.000 Unit Price: $4.15
ON SNOWPLOWABLE This Est: 0.000 This Est: $0.00
REFLECTIVE MARKER Total: 33,700.000 Total: $139,855.00
98019-4144-04 0700 0070 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $3,100.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,100.00
V47 - TSMR  *END OF REPORT*

RR004
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